Sprint Retrospective

Week ending 31st March 2017

What went right?

- Front end pages were developed. These included; sidebar panel, login/create account, dashboard and portfolio pages.
- Laravel was set up successfully.
- API was found that connects to the ASX and able to pull data successfully.

What hindered the Sprint?

- Lack of communication within the team
- Learning the backend framework after setting up Laravel
- CSS wasn't working on one of the members github accounts. Slowed down the process and had to be done locally to allow progress to be made
- Setup SQLite, this is the database software we are going to use for the backend and data handling.

What should we try next time?

- Increased communication within the team and with the client
- Clear defined roles/responsibilities for the duration of the Sprint
- Have a more specific, step by step planning approach to reduce the likelihood for swaying off scope and off Sprint tasks